COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 26/ 2018

ESTI MATE SUMVARY 13: 36: 24
CONTI D C20757 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 20757- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 181.0 DAYS TIME ALLON 10/16/201 FI XED COVPLETI ON DAT!
SH 9 SILVERTHORNE N US 6 DI LLON RESURFACI NG PERCENT TIME:  100. 00 ORI G TIME ALLON 10/ 16/201 FI XED COVPLETI ON DAT!
PRQJECT NO STR0092- 023
SH 9 SILVERTHORNE N US 6 DI LLON
NAVE OF ROAD:
PRQIECT COUNTI ES: SUW T
CONTRACTCR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 01/ 26/ 2018 DATE TI ME STARTED 04/19/ 2017
14802 W 44th AVENUE DATE LET 02/ 09/ 2017 DATE WORK BEGAN 04/ 19/ 2017
DATE AWARDED 02/ 16/ 2017 DATE TI ME STOPPED 10/ 16/ 2017
DATE CONTRACT EXECUTED 02/ 16/ 2017 DATE ACCEPTED 10/ 16/ 2017
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 19/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,316, 426. 41 PARTI Cl PATI NG $ 7,316,426.51 $ 1,758. 77
AVWARD PRQJIECT AMT: $ 6,945, 725.04 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 7,316, 426. 51 1, 758. 77
FUNDS AVAI LABLE: $ -0.10 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,316, 426. 51 1, 758.77
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 104, 185. 88
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,316, 426. 51 105, 944. 65
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 7,316, 426. 51 105, 944. 65
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 105, 944. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20757-BI D
PRQIECT STR0092- 023 ESTI MATE NO 0008
CURRENT
REF I TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI TS
Ll UINTPRCE
CAT NO0200 ROADWAY SH 9 & 6
0005 202-00190 *Renoval of Concrete Median Cover Materi al 176. 000
Sy
1. 07000
0010 202- 00200 *Renoval of Sidewal k 336. 000
Sy
85. 70000
0015 202- 00203 *Renoval of Curb and Gutter 4, 096. 000
LF
16. 07000
0020 202-00206 *Renoval of Concrete Curb Ranp 576. 000
Sy
103. 91000
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 297, 688. 000
Sy
1. 53000
0030 202-00250 *Renoval of Pavenent Marking 66, 353. 000
SF
0. 91000
0035 202- 00810 *Renoval of Ground Sign 17. 000
EACH
53. 56000
0040 202-00821 *Renoval of Sign Panel 3. 000
EACH
42. 85000
0045 202-00828 *Renoval of Traffic Signal Equi pnent 0. 000
LS
2, 651. 74000
0050 202-00860 *Renoval of Pedestrian Push Button 22.000
EACH
26. 52000
0055 202-01130 *Renoval of Quardrail Type 3 1,119. 000
LF

3. 34000
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PREV QTY/
QTY TH'S PERI OD
QY TO DATE

176. 000
0. 000 0. 00
188. 32

176. 000

336. 000
0. 000 0. 00
336.

000 28, 795. 20

4,096
0. 000 0. 00

000

4, 096. 000 65, 822. 72

576. 000
0. 000 0. 00
576.

000 59, 852. 16

297, 688
0. 000 0. 00

000

297, 688. 000 455, 462. 64

66, 353.
0. 000 0.00

000

66, 353. 000 60, 381. 23

17. 000
0. 000 0.00

17. 000 910. 52

3. 000
0. 000 0. 00

3. 000 128.55

0. 000
0. 000 0. 00
0. 000 0. 00

22.000
0. 000 0.00

22.000 583. 44

1, 119.
0. 000 0. 00

000

1, 119. 000 3, 737. 46



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20757-BI D ESTI MATE RUN 01/ 26/ 2018
PRQIECT: STR0092- 023 ESTI MATE NO 0008 13: 36: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO200 ROADWAY SH 9 & 6
0060 202- 01300 *Renoval of End Anchorage 9. 000 9. 000
EACH 0. 000 0. 00
206. 84000 9. 000 1, 861. 56
0065 203-00010  *Uncl assified Excavation (Conplete In Place) 802. 000 802. 000
CY 0. 000 0. 00
97. 48000 802. 000 78, 178. 96
0070 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
115. 52000 0. 000 0. 00
0075 203-01597 Pot hol i ng 19. 000 19. 000
HOUR 0. 000 0. 00
262. 55000 19. 000 4,988. 45
0080 203-02330 Labor er 67. 000 67. 000
HOUR 0. 000 0. 00
52. 51000 67. 000 3,518. 17
0085 208- 00002 Er osi on Log Type 1 (12 Inch) 1, 053. 000 1, 053. 000
LF 0. 000 0. 00
3. 52000 1, 053. 000 3, 706. 56
0090 208-00035 Aggr egat e Bag 878. 000 878. 000
LF 0. 000 0. 00
5. 36000 878. 000 4,706. 08
0095 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
5, 034. 62000 1. 000 5,034. 62
0100 208- 00051 StormDrain Inlet Protection (Type I) 331. 000 331. 000
LF 0. 000 0. 00
5. 36000 331. 000 1,774.16
0105 208- 00052 StormDrain Inlet Protection (Type I1) 57. 000 57. 000
LF 0. 000 0. 00
31. 06000 57. 000 1,770. 42
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 106. 000 106. 000
HOUR 0. 000 0. 00
52. 51000 106. 000 5, 566. 06



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20757-BI D ESTI MATE RUN 01/ 26/ 2018
PRQJECT: STR0092- 023 ESTI MATE NO 0008 13: 36: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 85. 000 85. 000
HOUR 0. 000 0. 00
105. 02000 85. 000 8, 926. 70
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 79. 000 79. 000
HOUR 0. 000 0. 00
210. 04000 79. 000 16, 593. 16
0125 208-00107 Renoval of Trash 1. 000 1. 000
HOUR 0. 000 0. 00
52. 51000 1. 000 52.51
0130 210-00060 Reset Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
525. 10000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 8. 000 8. 000
EACH 0. 000 0. 00
139. 26000 8. 000 1,114.08
0140 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
139. 26000 0. 000 0. 00
0145 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
241. 02000 2.000 482. 04
0150 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
241. 02000 0. 000 0. 00
0155 210-04010 Adj ust Manhol e 36. 000 36. 000
EACH 0. 000 0. 00
1, 050. 19000 36. 000 37, 806. 84
0160 210-04050 Adj ust Val ve Box 40. 000 40. 000
EACH 0. 000 0. 00
840. 15000 40. 000 33, 606. 00
0165 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00

662. 57000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20757-BI D ESTI MATE RUN 01/ 26/ 2018
PRQIECT: STR0092- 023 ESTI MATE NO 0008 13:36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0O200 ROADWAY SH 9 & 6
0170 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
2,699. 96000 0. 000 0. 00
0175 213-00003 Mil chi ng (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
696. 28000 0. 000 0. 00
0180 213-00061 Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
3. 48000 0. 000 0. 00
0185 240- 00000 *WIdlife Biologist 5. 000 5. 000
HOUR 0. 000 0. 00
136. 53000 5. 000 682. 65
0190 304- 06007 *Aggregat e Base Course (C ass 6) 151. 000 151. 000
CY 0. 000 0. 00
130. 69000 151. 000 19, 734. 19
0195 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 435. 900 435. 900
TON 0. 000 0. 00
462. 76000 435. 900 201, 717. 08
0200 403-34701  *Hot Mx Asphalt (Grading SX) (75) 35,071. 670 35, 071. 670
TON 0. 000 0. 00
82. 33000 35, 071. 670 2,887, 450. 59
0205 411- 03355 Asphal t Cenent Performance Grade (PG 58-34) 2,039.520 2,039. 520
TON 0. 000 0. 00
485. 00000 2,039. 520 989, 167. 20
0210 411-10253 Enul si fied Asphalt (CSS-1H 20, 725. 000 20, 725. 000
GAL 0. 000 0. 00
3. 68000 20, 725. 000 76, 268. 00
0215 506- 00030 *Gouted Riprap 40. 000 40. 000
CY 0. 000 0. 00
411. 34000 40. 000 16, 453. 60
0220 506-00209 *Riprap (9 Inch) 1, 615. 000 1, 615. 000
CY 0. 000 0. 00
100. 69000 1, 615. 000 162, 614. 35



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20757-BID ESTI MATE RUN
PRQJECT: STR0092- 023 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY SH 9 & 6
0220 MATERI AL ALLOMNCE Riprap (9 Inch) 0. 000
CcY 0. 000 0. 00
100. 69000 0. 000 0. 00
0225 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
LF 0. 000 0. 00
230. 31000 24.000 5,527. 44
0230 604-19000 *Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
10, 979. 76000 1. 000 10, 979.76
0235 604-19010 *Inlet Special (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 739. 39000 1. 000 7,739.39
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 223. 000 1, 223. 000
LF 0. 000 0. 00
23. 23000 1, 223. 000 28, 410. 29
0245 606- 01340 *End Anchorage Type 3D 2. 000 2. 000
EACH 0. 000 0. 00
1, 023. 57000 2.000 2,047.14
0250 606- 02005 *End Anchor age (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
2,476. 72000 7.000 17,337.04
0255 608-00000 *Concrete Sidewal k 192. 000 192. 000
SY 0. 000 0. 00
122.12000 192. 000 23,447.04
0260 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
104. 98000 0. 000 0. 00
0261 900- 00022 Added Item (Square Yard)/ Concrete Curb Ranp (Cast Iron 844. 000 844. 000
Det. Warni ng)
SY 0. 000 0. 00
178. 00000 844. 000 150, 232. 00
0265 608- 00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
123. 19000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20757-BI D ESTI MATE RUN 01/ 26/ 2018
PRQJECT: STR0092- 023 ESTI MATE NO 0008 13: 36: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0270 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 436. 000 1, 436. 000
LF 0. 000 0. 00
34. 28000 1, 436. 000 49, 226. 08
0275 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 829. 000 1, 829. 000
LF 0. 000 0. 00
34. 28000 1, 829. 000 62, 698. 12
0280 609-21021 *Curb and CQutter Type 2 (Section I1-M 127. 000 127. 000
LF 0. 000 0. 00
55. 70000 127. 000 7,073.90
0285 609-24004 *Qutter Type 2 (4 Foot) 1, 009. 000 1, 009. 000
LF 0. 000 0. 00
33. 21000 1, 009. 000 33, 508. 89
0290 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 575. 000 1, 575. 000
SF 0. 000 0. 00
19. 28000 1, 575. 000 30, 366. 00
0295 612-00001  *Delineator (Type I) 329. 000 329. 000
EACH 0. 000 0. 00
21.42000 329. 000 7,047.18
0300 612-00002 *Del i neator (Type I1) 32. 000 32. 000
EACH 0. 000 0. 00
23.57000 32. 000 754. 24
0305 612-00003 *Del i neator (Type II1) 29. 000 29. 000
EACH 0. 000 0. 00
25. 71000 29. 000 745. 59
0310 614-00011 *Sign Panel (Qass I) 149. 000 149. 000
SF 0. 000 0. 00
16. 07000 149. 000 2,394.43
0315 614-01512 *Steel Sign Support (2-1nch Round)(Post) 178. 000 178. 000
LF 0. 000 0. 00
9. 64000 178. 000 1, 715.92
0320 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 17. 000 17. 000
EACH 0. 000 0. 00

85. 70000 17. 000 1, 456. 90



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20757-BI D ESTI MATE RUN 01/ 26/ 2018
PRQJECT: STR0092- 023 ESTI MATE NO 0008 13: 36: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0325 614-72863 *Pedestrian Push Button Post Assenbly 16. 000 16. 000
EACH 0. 000 0. 00
1, 410. 72000 16. 000 22,571.52
0330 614-72886 *Intersection Detection System (Canera) 10. 000 10. 000
EACH 0. 000 0. 00
29, 198. 80000 10. 000 291, 988. 00
0335 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
36, 756. 74000 1. 000 36, 756. 74
0340 625-00001 *Construction Surveying (Hourly) 53. 000 53. 000
HOUR 0. 000 0. 00
157. 53000 53. 000 8, 349. 09
0345 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
380, 000. 00000 1. 000 380, 000. 00
0350 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
21, 003. 85000 1. 000 21, 003. 85
0355 627-00001 *Paverent Mar ki ng Pai nt 645. 000 645. 000
GAL 0. 000 0. 00
29. 85000 645. 000 19, 253. 25
0360 627-00009 *Modi fied Epoxy Pavement Marking(lnlaid) 630. 000 630. 000
GAL 0. 000 0. 00
111. 92000 630. 000 70, 509. 60
0365 627-30110 *Paverment Mar ki ng Paint (Xwal k- Stop Line) 10, 582. 000 10, 582. 000
SF 0. 000 0. 00
7.99000 10, 582. 000 84, 550. 18
0370 627-30205 *Ther nopl astic Pavenent Marking (Wrd-Synbol) 3, 583. 000 3, 583. 000
SF 0. 000 0. 00
13. 32000 3, 583. 000 47,725. 56
0375 630-00000  *Fl aggi ng 6, 789. 000 6, 789. 000
HOUR 0. 000 0. 00

26. 78000 6, 789. 000 181, 809. 42



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20757-BI D ESTI MATE RUN 01/ 26/ 2018
PRQJECT: STR0092- 023 ESTI MATE NO 0008 13:36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 9 & 6
0380 630- 00007 *Traffic Control Inspection 72.000 72.000
DAY 0. 000 0.00
214. 24000 72.000 15, 425. 28
0385 630-00012 *Traffic Control Managenent 110. 000 110. 000
DAY 0. 000 0. 00
803. 40000 110. 000 88, 374. 00
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0.00
1, 339. 00000 4.000 5, 356. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
482. 04000 0. 000 0. 00
0400 630-80341  *Construction Traffic Sign (Panel Size A) 12. 000 12. 000
EACH 0. 000 0. 00
80. 34000 12. 000 964. 08
0405 630-80342  *Construction Traffic Sign (Panel Size B) 46. 000 46. 000
EACH 0. 000 0.00
85. 70000 46. 000 3,942. 20
0410 630-80343  *Construction Traffic Sign (Panel Size Q) 27.000 27.000
EACH 0. 000 0.00
91. 05000 27.000 2,458. 35
0415 630-80344  *Construction Traffic Sign (Special) 64. 000 64. 000
SF 0. 000 0. 00
26. 78000 64. 000 1,713.92
0420 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0.00
8, 033. 97000 4.000 32, 135. 88
0425 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 3.000 3. 000
Type
ype) EACH 0. 000 0.00
1,981. 71000 3. 000 5,945.13
0430 630-80360  *Drum Channel i zi ng Device 100. 000 100. 000
EACH 0. 000 0. 00
21. 42000 100. 000 2,142.00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20757-BI D ESTI MATE RUN 01/ 26/ 2018
PRQIECT: STR0092- 023 ESTI MATE NO 0008 13: 36: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 5. 000
EACH 0. 000 0.00
26. 78000 5. 000 133. 90
0440 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
26. 78000 0. 000 0. 00
0445 630- 80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
16. 07000 200. 000 3,214.00
0450 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0.00
906. 05000 1. 000 906. 05
0455 630- 85020 *Mobi | e Attenuat or 3. 000 3. 000
EACH 0. 000 0.00
23, 566. 32000 3. 000 70, 698. 96
0460 632-00000 *Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
33, 081. 07000 1. 000 33, 081. 07

0465 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 1, 950. 000 1, 950. 000
F A 0. 000 0. 00
1. 00000 1, 950. 000 1, 950. 00
0475 700-70016 F/ A Fuel Cost Adj ustnent -1, 653. 780 -1, 653. 780
FA 0. 000 0. 00
1. 00000 -1, 653. 780 -1,653.78
0480 700- 70018 F/ A Roadway Snoot hness | ncentive 62, 746. 180 62, 746. 180
FA 0. 000 0. 00
1. 00000 62, 746. 180 62, 746. 18
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20757-BI D ESTI MATE RUN 01/ 26/ 2018
PRQJECT: STR0092- 023 ESTI MATE NO 0008 13:36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY SH 9 & 6
0490 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 3, 840. 000 3, 840. 00
1. 00000 3, 840. 000 3, 840. 00
0495 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 626-00100 Mobi | i zation (w o Autopay) Additional Mobilization 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0525 900- 00021 Added |tem (Square Foot)/ Detectable Warnings (Cast 25. 000 27.000
Iron
) SF -2.000 -246. 38
123. 19000 25. 000 3,079.75
0530 700-70012 F/ A Asph Pvnt Incentive Add Item F/ A Asphalt Pavenent 129, 255. 640 131, 090. 490
I ncentive 700-70012
FA -1, 834. 850 -1,834.85
1. 00000 129, 255. 640 129, 255. 64
0535 900- 00006 Added Item (Dol lar)/ Maryland Creek Ranch payment for -52,308. 210 -52,308. 210
acel / decel turn |anes
DOL 0. 000 0. 00
1. 00000 -52,308. 210 -52,308. 21
0540 900- 00006 Added Item (Dol lar)/ Overweight Tickets for trucking -1.000 -1.000
DOL 0. 000 0. 00
43. 29000 -1.000 -43. 29
CAT 0200 CURRENT AMI  $ 7,270,217.94 % 1,758.77$% 7,270,217.94
CAT NO0400 CE POOL
0500 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 003. 85000 1. 000 21, 003. 85
0505 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 953. 66000 1. 000 19, 953. 66
0510 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 250. 96000 1. 000 5, 250. 96
CAT 0400 CURRENT AMI  $ 46, 208.47 $ 0.00% 46, 208. 47

PRQJIECT TOTAL CURRENT AMI $ 7,316,426.41$

1,758.77$ 7,316, 426.41



